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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.F  100/300/500/900 Area

1.E.F.C  100/300/500/900 Area - Deactivation
1EFC0015 111 Cluster Property Removal FY00 82 22MAY00 28SEP00

1EFC0045 300/500 Cluster Ind 1 Property Removal 228 01OCT01 30SEP02

1EFC0050 300/500 Cluster Ind 2 Property Removal 228 01OCT01 30SEP02

1EFC0065 371T Cluster Property Removal 228 01OCT01 30SEP02

1EFC0070 371T Cluster Personnel Relocation 228 01OCT01 30SEP02

1EFC0073 371T Cluster Stabilization/Hazards Removal 253 01OCT01 06NOV02

1EFC0075 690T Cluster Property Removal 228 01OCT01 30SEP02

1EFC0080 690T Cluster Personnel Relocation 253 01OCT01 06NOV02

1EFC0133 690T Cluster Stabilization/Hazards Removal 253 01OCT01 06NOV02

1EFC0155 SECNPZ Cluster Property Removal 228 01OCT01 30SEP02

1EFC0158 SECNPZ Cluster Stabilization/Hazards Removal 253 01OCT01 06NOV02

1EFC0215 566 Cluster Property Removal 228 01OCT01 30SEP02

1EFC0220 566 Cluster Personnel Relocation 228 01OCT01 30SEP02

1EFC0223 566 Cluster Stabilization/Hazards Removal 253 01OCT01 06NOV02

1EFC0020 111 Cluster Personnel Relocations 123 01OCT02 15APR03

1EFC0033 111 Cluster Stabilization/Hazards Removal 253 01OCT02 06NOV03

1EFC0035 331 Cluster Property Removal 228 01OCT02 30SEP03

1EFC0038 331 Cluster Stabilization/Hazards Removal 253 01OCT02 06NOV03

1EFC0040 223 Cluster Property Removal 228 01OCT02 30SEP03

1EFC0043 223 Cluster Stabilization/Hazards Removal 253 01OCT02 06NOV03

1EFC0055 300/500 Cluster Ind 1 Property Removal 228 01OCT02 30SEP03

1EFC0060 300/500 Cluster Personnel Relocation 228 01OCT02 30SEP03

1EFC0063 300/500 Cluster Stabilization/Hazards Removal 254 01OCT02 10NOV03

1EFC0085 H2OGBZ Cluster Property Removal 228 01OCT02 30SEP03

1EFC0090 H2OGBZ Cluster Personnel Relocation 228 01OCT02 30SEP03

1EFC0095 H2OGBZ Cluster Facility Transition 228 01OCT02 30SEP03

1EFC0100 H20SBZ Cluster Property Removal 228 01OCT02 30SEP03

1EFC0110 H20SBZ Cluster Facility Transition 228 01OCT02 30SEP03

1EFC0115 H2OSIZ Cluster Property Relocation 228 01OCT02 30SEP03

1EFC0120 H2OSIZ Cluster Personnel Relocation 228 01OCT02 30SEP03

1EFC0125 H2OSIZ Cluster Personnel Relocation 228 01OCT02 30SEP03

1EFC0130 INFSEW Personnel Relocation/Property Disposition 228 01OCT02 30SEP03

1EFC0185 INFWTN Property Removal 228 01OCT02 30SEP03
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1EFC0200 750 Cluster Property Removal 228 01OCT02 30SEP03

1EFC0205 750 Cluster Personnel Relocation 228 01OCT02 30SEP03

1EFC0210 750 Cluster Stabilization/Hazards Removal 228 01OCT02 30SEP03

1EFC0230 INFSTM Cluster Ind 1 Property Removal 228 01OCT02 30SEP03

1EFC0233 INFSTM Cluster Stabilization/Hazards Removal 261 01OCT02 19NOV03

1EFC0235 INFSTM Cluster Ind 2 Property Removal 228 01OCT02 30SEP03

1EFC0025 INFFCM Cluster Property Removal 228 01OCT03 29SEP04

1EFC0030 INFFCM Cluster Personnel Relocation 228 01OCT03 29SEP04

1EFC0034 INFFCM Cluster Stabilization/Hazards Removal 250 01OCT03 02NOV04

1EFC0135 INFELI Cluster Property Removal 228 01OCT03 29SEP04

1EFC0140 INFELN Property Removal 228 01OCT03 29SEP04

1EFC0145 SECIZ Cluster Property Removal 228 01OCT03 29SEP04

1EFC0148 SECIZ Cluster Stabilization/Hazards Removal 253 23AUG04 30SEP05

1EFB0340 INFLFN New Land Fill Cluster Personnel Relocatio 229 01OCT04 03OCT05

1EFB0345 INFLFN New Land Fill Cluster Property Removal 229 01OCT04 03OCT05

1EFB0350 INFLFN New Land Fill Cluster Facility Transition 229 01OCT04 03OCT05

1EFC0005 130 Cluster Personnel Relocation 229 01OCT04 03OCT05

1EFC0010 130 Cluster Facility Transition 229 01OCT04 03OCT05

1EFC0012 130 Cluster Property Removal 229 01OCT04 03OCT05

1EFC0138 INFELI Cluster Stabilization/Hazards Removal 253 01OCT04 09NOV05

1EFC0150 SECIZ Cluster Personnel Relocation 228 01OCT04 30SEP05

1EFC0160 SECBZO Cluster Property Removal 229 01OCT04 03OCT05

1EFC0165 SECBZO Cluster Facility Transition 229 01OCT04 03OCT05

1EFC0170 SECBZI Cluster Property Removal 229 01OCT04 03OCT05

1EFC0175 SECBZI Cluster Facility Transition 229 01OCT04 03OCT05

1EFC0190 INFWTI  Cluster Property Removal 229 01OCT04 03OCT05

1EFC0193 INFWTI Cluster Stabilization/Hazards Removal 254 01OCT04 10NOV05

1EFC0195 INFWTI  Cluster Personnel Relocation 229 01OCT04 03OCT05

1EFC0225 INFGAS Cluster Property Removal 229 01OCT04 03OCT05

1EFC0240 B869 Stabilization/Hazards Removal 242 01OCT04 24OCT05

1EFC0245 Bldg 180 Property Removal 229 01OCT04 03OCT05

1EFC0250 Bldg 180 Personnel Relocation 229 01OCT04 03OCT05

1EFC0255 Bldg 180 Facility Transition 229 01OCT04 03OCT05

1EFC0088 STP Stabilization / Hazards Removal 89 28FEB05 18JUL05

1EFC0178 Deactivation SECBZO CLuster 126 17MAR05 03OCT05

1EEMILE523 Existing Sewer Shutdown Complete 0 18JUL05
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